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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000166
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 15-Jun-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 2 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQR:

HP2007143, 1G SMAW (E9018) on HPS 485W material, welding is in 

progress

2 Meetings attended At 0730 ABF and Caltrans representatives discussed training topic for 

ZPMC personnel.  It was decided that ABF would assume the lead role in 

training and the Caltrans would advise on content.  The designated lead 

individuals for ABF and the State are Nate Lindell and John Kinsey.

At 1400 ABF, ZPMC and Caltrans met to discuss WQCP status.  The 

discussions keyed upon the seven sections of the WQCP that ABF believes 

still require correction prior to being submitted to Caltrans.  ABF and 

ZPMC indicated that the revisions should be completed within the next two 

weeks.

QA met with ABF at 0900 to discuss the activities for the day.  ABF 

informed QA that ZPMC intends to continue welding on PQR HP2007143.  

ZPMC intends to begin PQR HP2007144 and HP2007153 on Saturday, June 

16, 2007.  QA and ABF asked if ZPMC would have the staffing to perform 

three PQR's simultaneously.  ZPMC stated that they would be able to man 

the PQRs.

3 Key conversations ABF informed QA that they would only be performing two PQRs on 

Saturday and Sunday due to the availability of CWIs.

4 Other important observations QA observed the following number of personnel performing work on the 

closed-rib welding development and ABF tower mock-ups including 

welders, ZPMC QC and ABF Representatives:

Closed-rib: 4

Tower Mock-ups: 26

5 Quality Assurance Inspectors per shift 2 AM (Berger, Cuellar)

0 PM
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Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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